Power BI Implementation Timeline

*BlueGranite will provide a project plan template
*UMS will customize the plan

*Secure file storage locations for collaboration, source files, and exported files
*Define approach for version control/ hisotry/ source control & change management
*Management of licenses
*Security requirements and memberships for workplace
*Define the approach for collaboration and use of workspaces

*Define needs for usage auditin
*Define the criteria & KPIs for measuring adoption success
*PowerShell scripts
*Extract data from the Office 365 management API
*Extract minimal user data from AAD

Project Plan Creation

Architecture, Security & Deployment

Usage Auditing & Adoption Measurement

2/11/2020

| 1 | 2 days (remote) | 2 | 1/2 day (remote) | 3 | 1 day (remote) | 4 | 10 days (2-3 days onsite) | 5 | 5 days (remote) | 6 | 3 days (remote) | 7 | 3 days (2-3 days onsite) |

Information Gathering

Governance Plan

Premium Capacity Planning, Setup & Configuration

Inventory Monitoring & Management

Sharing infomation for:
*Strategy, objectives, desired outcomes, exiting issues, concerns
*IT expectation
*End user expectation
*Existing data culture
*Security, privacy, & compliance requirements

*Identify key adoption metrics & success criteria
*Create customixed governance documentation
*Define roles and responsibilities

*Identify use cases and approach for usage of Premium capacity
*Define license model implications
*Gateway administration

*Define the process for change management and lifecycle
*Define the critical items for monitoring and the process for querying the PowerBI REST APIs