Power BI Implementation Plan

Last Updated | April 21, 2020

APR 2020		Initial development IT & IR JAN 2021	Power users MAY 2021
Infrastructure	Purchase PBI Premium Workspace setup Premium capacity configuration Gateway setup Google Drive storage sites		Ongoing Premium capacity monitoring for scaling up/ out Refine process for addition of new gateway
Security	Establish proccesses for handling pro license	Introduce security rules Automation of security & and license policies licensing	Ongoing security & licensing improvements
Mangement	Implement auditing & monitoring framework Identify critical system monitoring needs Define adoption measurements	Automated process for system Management Refine process	cess, procedures, efficiency
Governamce	Establish governance processes Establish PBI champions group	best practices	ernal user groups Routine assessments of progress
Training	Develop training Plan	Solution showcase Training for pov	wer users Training documentations for end users
Data model		al certified data model for Imission/ Applicant data	ed report Campus prompted report